ORIGINAL TO GENERAL FILES

DOT. 66
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
INTERDEPARTMENT CORRESPONDENCE

FILE P. I. No. 0005831, Laurens County OFFICE Preconstruction

CSSTP-0005-00(831)

SR 199 at SR 29 Intersection Improvements DATE May 19, 2005
FROM argaret B Pirkle, P.E., Assistant Director of Preconstruction

A~

TO SEE DISTRIBUTION

SUBJECT PROJECT CONCEPT REPORT APPROVAL
Attached for your files is the approval for subject project.
MBP/cj

Attachment

DISTRIBUTION:

David Mulling
Harvey Keepler
Ken Thompson
Jamie Simpson
Michael Henry
Keith Golden

Joe Palladi (file copy)
Paul Liles

Babs Abubakari
Mike Thomas
BOARD MEMBER



D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. No. 0005831, Laurens County OFFICE Preconstruction
CSSTP-0005-00(831)

SR 199 at?9 Intgrsection Improvements DATE  May 11, 2005
FROM ﬁ"' Margaret 8. Pirkle, P.E., Assistant Director of Preconstruction
TO David E. Studstill, Jr., P.E., Chief Engineer

SUBJECT PROJECT CONCEPT REPORT

This project is the intersection improvements on SR 199 at 29/0Oakwood Drive in the city of East
Dublin. State Route 29 and SR 199 are currently two lane roadways with urban shoulders. State
Route 199 currently intersects SR 29 at a skewed alignment. The intersection has operational
deficiencies due to the substandard horizontal alignment. The base year (2013) traffic volumes on
SR 29 is 11,800 VPD and future volumes are expected to be 17,600 VPD in the year 2033.
Traffic operations will continue to deteriorate due to volume increases unless improvements are
made.

The construction proposes to realign SR 199 to intersect SR 29 perpendicularly, eliminating the
current skewed intersection. The typical section for both roadways will consist of three, 12' lanes
with urban shoulders, a 14' left turn lane, and 5' sidewalks. Traffic will be maintained during
construction.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing
open house is not required; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE

Construction (includes E&C

and inflation) $890,000 $500,000 Q20 2011
Right-of-Way $ 83,000 $ 82,000 Q20 2007
Utilities* $139,000 -

*LGPA sent requesting East Dublin do utilities 7-25-03.



David Studstill
Page 2

P. I. No. 0005831, Laurens
May 11, 2005

I recommend this project concept be approved.

MBP:JDQ/cj

— A

Buddy Graj:m{l, P.E., Director of Preconstruction

APPROVE (‘ﬂ j [ W /

David E. Studstill, Jr., P.E., Chief Engineer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: CSSTP-0005-00(831) Laurens OFFICE: Engineering Services
P.I. No.: 0005831
S.R. 199 Intersection Improvements

DATE:  May 5, 2005

FROM: David Mulling, Project Review Engineer /Z 24
TO: Meg Pirkle, Assistant Director of Preconstruction
SUBJECT: CONCEPT REPORT
We have reviewed the Concept Report submitted April 15, 2005 by the letter from

Alan Smith dated April 14, 2005, and have no additional comments.

The costs for this project are:

Construction $673,650
Inflation $134,730
E&C $80,838
Reimbursable Utilities $138,400
Right of Way $82,300
REW

c: Mike Thomas, Attn. Alan Smith, Tennille



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
PROJECT CONCEPT REPORT
District Two Design Olffice

Project Number: STP-0005-00 (831)
County: Laurens
P. I. Number: 0005831
Federal Route Number: None

State Route Number: SR 199
County Road Number: None

Recommendation for approval:
DATE _#~ /-5

DATE 4‘ / % 0S5

District Engmeer

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Improvement Program (RTP) and the State
Transportation Improvement Program (STIP).

DATE

State Transportation Planning Administrator
DATE

State Transportation Programming Engineer
DATE

State Environmental/Location Engineer
DATE

State Traffic Safety and Design Engineer

At S 5’" 7S e, ?%wf&ﬁ e

Project Review Engineer

DATE

State Bridge & Structural Design Engineer

Page 1



SCORING RESULTS AS PER MOG 2440-2

Project Number: County: Pl No.:
CSSTP-0005-00(831) Laurens 0005831
Report Date: Concept By:
April 14, 2005 DOT Office: District 2
X] Concept Stage Consultant: N/A
[ ]ATMS
[ ] Bridge Replacement
[] Building
eir | B ursan | [ terehange Reconstuctor
Choose One From Each Column X Minor | [] Rural [ [lntarstale
[ ] New Location
[_] Widening & Reconstruction
[ ] Miscellaneous
FOCUS AREAS SCORE RESULTS
Presentation 100
Judgment 100
Environmental 100
Right of Way 100
Utility 100
Constructability 100
Schedule 100




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
PROJECT CONCEPT REPORT

District Two Design Office
Project Number: STP-00035-00 (831)
County: Laurens
P. 1. Number: 0005831

Federal Route Number: None
State Route Number: SR 199
County Road Number: None

Recommendation for approval:

DATE #~ /¢4 e @a&/&m J/K// (’ QM«_ %
DATE éf{“ £ "7%~ 05

District F‘ngmwr

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Improvement Program (RTP) and the State
Transportation Improvement Program (STIP).

DATE

State Transportation Planning Administrator
DATE

State Transportation Programming Engineer
DATE

State Environmental/Location Engineer
DATE

State Traffic Safety and Design Engineer
DATE

Project Review Engineer
DATE

State Bridge & Structural Design Engineer

Page |
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Project Concept Report page Two
Project Number: STP-0005-00 (831)
P. I. Number: 0005831

County: Laurens

Need and Purpose: This project is located in the City of East Dublin at the intersection of
Oakwood Drive and S.R. 199. The functional classification of S.R. 199 in this area is Urban
Minor Arterial. The existing intersection of S.R. 199 and S.R. 29 is of poor horizontal alignment.

S.R. 199 approaches S.R. 29 at such an acute angle that drivers have to turn almost 180 degrees
to see vehicles that are approching from the east. Also, large trucks cannot make the turn from

SR 199 to SR 29 east. The purpose of this project is to realign SR 199 to a 90 degree angle at SR
29 and provide larger radii with left turn bays to improve safety and improve traffic flow.

Description of the proposed project: This project consists of the realignment ofSR 199 along
Oakwood Drive to the intersection of S.R. 29 in the City of East Dublin.

Is the project located in a Non-attainment area? D Yes [X] No

PDP Classification:
Full Oversight [_],  Exempt[X, State Funded [_], or Other [_]

Functional Classification: Urban Minor Arterial

U. S. Route Number(s): None State Route Number(s): /99
County Road Number(s): 512

Traffic (AADT): S.R. 199 DATA
Current Year: 2600 (2013) Design Year: 6400 (2033)
S.R.29 DATA
Current Year: /1800 (2013) Design Year: 17600 (2033)

Existing design features:
o Typical Section: 2 - 12 foot Asphaltic Concrete lanes with 8 foot shoulders consisting of
curb and gutter with grassed shoulders. (No Sidewalk)

e Posted speed: 40 M.P.H. Maximum degree of curvature: 1 00'00"
e Maximum grade: 2.98%
e Width of right of way: 100 Feet
e Major structures: NA
Sufficiency Rating: NA
e Major interchanges or intersections along the project: NA
e Existing length of roadway: 0.81 miles



Project Concept-Report Page Three
Project Number: STP-0005-00 (831)
P. 1. Number: 0005831

County: Laurens

Proposed Design Features:

Proposed typical section(s): 2 - 12 foot Asphalt travel lanes with 10 foot urban shoulders
Proposed Design Speed Mainline: 45 M.P.H.
Proposed Maximum grade Mainline: 3%
Maximum grade allowable Mainline: 6%
Proposed Maximum grade Side Street: 3%
Maximum grade allowable on Side Streets: 9%
Proposed Maximum grade driveway: /5%
Proposed Maximum degree of curve: 9 Degree
Maximum degree allowable: 9 Degree
Right of way
o Width: 100 Feet
o Easements: Temporary [X], Permanent [_], Utility [ ], Other [_].
o Type of access control: Full [_], Partial [_], By Permit [X], Other [_].
o Number of parcels: 6 Number of displacements: 0
o Business: 0
o Residences: 0
o Mobile homes: 0
o Other: 0
Structures:
o Bridges: N4
o Retaining walls: NA
Major intersections and interchanges: NA
Traffic control during construction: Traffic will be maintained on the existing alignments
during construction.
Design Exceptions to controlling criteria anticipated:

UNDETERMINED  YES NO
HORIZONTAL ALIGNMENT: T
ROADWAY WIDTH: ] |
SHOULDER WIDTH: [ ] 4
VERTICAL GRADES: ] O K
CROSS SLOPES: = 0 X
STOPPING SIGHT DISTANCE: O L] [
SUPERELEVATION RATES: [ T
HORIZONTAL CLEARANCE: 0 Bl R
SPEED DESIGN: ] J
VERTICAL CLEARANCE: Bl -
BRIDGE WIDTH: = B
BRIDGE STRUCTURAL CAPACITY: ] 0O X

Design Variances: None
Environmental concerns: There are 2 possible historic sites, 1 - Potential UST site and 1
- Potential Hazardous Waste Site.



Project Concept Report Page Three
Project Number: STP-0005-00 (831)
P. . Number: 0005831

County: Laurens

Anticipated Level of environmental analysis:
o Are Time Savings Procedures appropriate? Yes X, No[],
o Categorical exclusion [X],
o Environmental Assessment/Finding of No Significant Impact (FONSI) [_], or
o Environmental Impact Statement (EIS) [_].

Utility involvements:
o Telephone - BellSouth Telecommunications, Inc.

Power — Georgia Power Company

Water — City of East Dublin

Sewer — City of East Dublin

Gas - None

Cable TV — Charter Communications

@ G 0 BB

Project responsibilities:

Design: GDOT District Two

Right of Way Acquisition: GDOT District Two

Relocation of Utilities: GDOT District Two

Letting to contract: GDOT Contracts Administration

Supervision of construction: GDOT Dublin Area Engineer's Office
Providing material pits: Contractor

Providing detours: Contractor

O

g @000 B

Coordination

Concept meeting date: April 11, 2005

P. A. R. meetings: NA

FEMA, USCG, and/or TVA: NA4

Public involvement: None

Local government commitments: A LGPA has been sent to the local government
requesting that they participate in the reimbursable utility costs.

Other projects in the area: None

Scheduling — Responsible Parties’ Estimate

Time to complete the environmental process: / Year

Time to complete preliminary construction plans: 6 months
Time to complete right of way plans: 3 months

Time to complete the Section 404 Permit: / Year

Time to complete final construction plans: 6 months

Time to complete to purchase right of way: [/ Year



Project Concept Report Page Four
Project Number: STP-0005-00 (831)
P. . Number: 0005831

County: Laurens

Other alternates considered:
1. No Build

Comments: This office recommends that this concept be approved as written.

Attachments:

1. Traffic Data

2. Cost Estimates:
a. Construction including E&C
b. Utilities

3. Typical section

4. Pavement Design

5. Location and Design Notice
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CSSTP- 0005 00 (831) Laurens County, P I # 0005831__ _

Section ROADWAY

o

Item T
! uantity Units Unit Price
_Number Q ihon
150-1000 .00 | LS | 50000.00
o
205-0001
_310-1101 | 2900.00 _ fnlig aoozs.0 )
400.00 | TN AGGR SURF CRS 6252.0
RECYCLED ASPH CONC LEVELING, INCL
e BITUMMATL& HLIME S
. ; RECYCLED ASPH CONC 25 MM |
. ‘"’2'312{ e e U EREeRa neainn | T
; RECYCLED ASPH CONC 9.5 MM
Ay L T TR cueekeavE,GeeomY NG | £
' ' RECYCLED ASPH CONC 19 MM
ey ot o ;l 3921 SUPERPAVE, GP 1 OR 2,INCL BITUM 28reod
413-1000 870.00 GL _* 0.96 BITUM TACK COAT 835.19
432-5010 50000 | SY | 145 EEEE,QSPH S AR 725.0
e e s e
441-0104 5200.00  SY 22.64  CONC SIDEWALK, 4 IN B
441-0303 9006 | FA | 4dier KONCEPILIWAYL-.TPS | 32501
441-6222 932000 | LF | 1093 %?';C CURB & GUTTER, 8N X 30 TN, 101867.59
% PVMT REINF FABRIC STRIPS, TP 2, INCL
e pEER L Bl e emomEmoER e
550-1180 400.00 LF 128.02 STORM DRAIN PIPE, 18 IN, H1-10 |
550-1240 300.00 | LF 32.87  STORM DRAINPIPE, 24 IN, H1-10 | 9861.0
550-4218 6.00 EA 403.32 'FD%PilrsuD END SECTION 10 1, STORM 2419.92
550-4224 4.00 EA 474.26 Eﬁ:;}ﬁo END SECTION 24 IN, STORM 1897.04
| 634-1200 | 18.00 EA 84.45  RIGHT OF WAY MARKERS | 1520.10
| 668-1100 6.00 EA | 1718.35 CATCH BASIN, GP 1 || 1031008
[ 668-2100 |  8.00 EA 1996.99  DROP INLET, GP 1 | itopnip
| Section Sub Total:$582,426.59
Section EROSION CONTROL . .
Item Quantity Units Unit Price | Item Descrlptlon
Number e e
Jbgeodn -8 513 ] Ae | 766.52 PERMANENT GRASSING L - il 24
700-7000 11.00 ™ 56.82  AGRICULTURAL LIME - 625.02
700-7010 13,00 GL 19.38  LIQUID LIME _ 251.94
700-8000 5.00 ™ 224.44  FERTILIZER MIXED GRADE L i
____________ 700-8100 513.00 LB 1.43 FERTILIZER NITROGEN CONTENT va3cs
BITUMINOUS TREATED ROVING,
7152200 | 2000.00 | SY 15 3900.0
716-2000 4000.00 | SY 113 EROSION CONTROL MATS, SLOPES 4480.0
- ' Section Sub Total:$15,045.00

Section TEMPORARY EROSION CONTROL

Item S
Niiinbar Quantity Units Ur_llt PI‘ICE| Item Description Cost
_ 163-0232 5.15 AC | 462,63 _v;[gwmpomkv GRASSING . 2382.54
.......... 163-0240 | 102.00 @ TN 190.18 MULCH . 19398.36
163-0300 4.00 EA | 1099.25  CONSTRUCTION EXIT 4397.0
S ,  CONSTRUCT AND REMOVE TEMPORARY
i) 20000 | Bl B Fersononan D e
163-0550 16.00 EA 177.79 _ CONSTRUCT AND REMOVE INLET 2844.64




_|SEDIMENT TRAF

165-0030

2330.00

1.19

;MAINTENANCE OF TEMPORARY SILT
FENCE, TP C

27727

165-0101 1401.04
165 0105 o 52.00 ?é\;l:TENANCE OF INLET SEDIMENT | 13120
.............................. . ORI ONFoRTE R %
e FA | FIESE]  lsammiiNG | 8
167-1500 776.63 _ WATER QUALITY INSPECTIONS 9319.56
3.06  [TEMPORARY SILT FENCE, TYPE C 14259.6

Sect:on SIGNING AND MARKING

= ; i)
uanti Umts Unlt Prace Item Description Cost
Number 'Q ty i P
1 HIGHWAY SIGNS, TP 1 MATL, REFL
H
etE | MR L 1315 IsHEETING, TP 3 e
HIGHWAY SIGNS, TP 1 MATL, REFL
636-1031 6s0n | sk an“ Sonto 1086.12
636-2070 200.00 | 671 GALV STEELPOSTS, Thy 0 1342.0
.......... 652-0110 9.00 37.16  PAVEMENT MARKING, ARROW, TP 1 33443
652-5451 9720.00 | LF 0.12 SOLID TRAFFIC STRIPE, 5 IN, WHITE 1166.39
652-5452 10120.00 0.13 _'SOLID TRAFFIC STRIPE, 5 IN, YELLOW 1315.60
652-5701 120.00 2.20  SOLID TRAF STRIPE, 24 IN, WHITE
652-9001 32.00 1.56 TRAFFIC STRIPE, WHITE
652-9002 32.00 | 1.26 TRAFFIC STRIPE, YELLOW
654-1001 40.00 L8320 _RAISED PVMT MARKERS TP 1
 654-1003 | 40.00 3.20  RAISED PVMT MARKERS TP 3 :
Section Sub Total $7,695.80

Total Estimated Cost: $673,648.57
$673,648.57



PROJECT# |

P OJECT DESQg

STP-D005-00 (831)

S5.R.199 Relocation Along Oakwood Drive And S.R.29

Georgia Power Company

”4 5 Each

Relocate Distribution Power Poles $7,000.00 $28,000.00
Georgia Power Company also has facilities located within the existing Right of Way
throughout the project limits that should not be eligible for reimbursement. Information
for this estimate was gathered by Nick Everett during an onsite inspection on
December 9, 2004.
$28,000.00

SUB - TOTAL

C}ty of East Dublin

$54,000.00)

1800 Lin Ft |Relocate Water Main - 6"
3 Each [Relocate Fire Hydrant $2,700.00 $8,100.00f
1 Lump [Service, Tie-Ins, etc. $6,200.00| $6,200.00f
The City of East Dublin facilities are located within the existing Right of Way
throughout the project limits and under normal circumstances should not be eligible
for reimbursement. Information for this estimate was gathered by Nick Everett during
an onsite inspection on December 9, 2004,
SUB - TOTAL $68,300.0
. City of East Dublin
800 Lin Ft |Relocate Sanitary Sewer - 8" $45.00 6,000.00)
1 Lump |Services, Tie-Ins, etc. $3,800.00] $3,800.004
1 Each |Sanitary Sewer Manhole $2,300.00 $2,300.008
The City of East Dublin facilities are located within the existing Right of Way
throughout the project limits and under normal circumstances should not be eligible
for reimbursement. Information for this estimate was gathered by Nick Everett during
an onsite inspection.on December 9, 2004.
SUB-TOTAL $42,100.00

lecommunications, Inc.

BellSouth Telecommunications, Inc. has existing buried facilities as well as aerial

facilities attached to Georgia Power Company’s existing pole line. These facilities are

located within the existing right of way and should not be eligible for reimbursement.

Information for this estimate was gathered by Nick Everett during an onsite inspection

on December 9, 2004,

Charter Communi

Charter Communication's existing facilities are attached to Georgia Power Company's

SUB-TOTAL

existing pole line and should not be eligible for reimbursement. Information for this

estimate was gathered by Nick Everett during an onsite inspection on December 9,

2004.

SUB-TOTAL

Revised:

Revised:

Revised:

TOTAL PRIVATELY OWNED UTILITY RELOCATION COST
TOTAL PUBLICLY OWNED UTILITY RELOCATION COST
TOTAL POTENTIAL UTILITY RELOCATION COST FOR PROJECT

Estimate Prepared By ’NICK Everatt - Utilties Engineer |

| DATE:

28-Jan-05|

Unit Costs are based on former "Force Account Agreements" and the Department of Transportation's "Mean Item Index"

The information above is an estimate and is subject to change as project plans are developed and prior rights research has been performed.



L2

Preliminary Right of Way Cost Estimate
Loy T

Don Brown

Right of Way Administrator
By: Jerry Milligan

Date: December 16, 2004

Project: STP-0005-00(831)Laurens P.I. Number: 0005831
Existing/Required R/W: Varies/Varies No. Parcels: 6
Project Termini: Realignment of SR 199 along Oakwood Drive to SR 29

Project Description: Realignment of SR 199 along Oakwood Drive to SR 29

Land: Agricultural / Residential 1.74 acres @ $ 5,000 / acre 3 8,700
Improvements : sign, misc. site improvements 15,000

Relocation:  Residential (0)
Commercial ( 0) 0]

Damage : Proximity (0 ) parcel g B )

Net Cost 3 23,700

Net Cost 3 23,700
Scheduling Contingency 55 % 19,035
Adm/Court Cost 60 % 22,041
Inflation Factor 40 % 23,510

Total Cost $ 82,300 ’




Laurens County Land Sales

Highest & Best Use Size (acres) ' Value/ac Sales price
Agricultural / Residential 35.400 $ 6,000.00 $ - 212,400
15.600 $ 5,120.00 $ 79,867

200.000 $ 5,000.00 $ 1,000,000

192.000 $  4,510.00 $ 866,000



TYPICAL SECTION
CSSTP-0005-00 (831)
LAURENS COUNTY

10°-0° | | 10-0°

Shoulder g Shoulder
rne ___12'-0*
Travel Lane
vaR!
0°0* 70 2'0*
i Travel Lane | Turn Lane [ Bidge
5:-0" F " 10 19°0° _1 .00
“Stdewoit | [* o e .%g.

9.5 mm usam%%m\\
19 mm SUPERPAVE' .
25mm SUPERPAVE

GRADED AGGREGATE BASE CRS. INCL WNATL

8* X30* CURB / GUTTER, T 2




FLEXIBLE PAVEMENT DESIGN ANALYSIS

Project: STP-0005-00 (831 County: Laurens
P.T. no.: Q05831
Description: Relocation of S.R. 199 along Oakwood Street to SR 29

Traffic Data (NOTE: AADTs are one-way)
24-hour Truck Percentage: 20.00%
AADT initial year of design period: 2,300 vpd (2013)

AADT final year of design period: 3,400 vpd (2033)
Mean AADT (one-way): 2,850 vpd

Design Loading

Mean AADT LDF Trucks 18-K ESAL Total Daily Loads
2,850 2 4 T 00 N 0.200 i 0595 = 542

Total predicted design period loading = 542 * 20 * 365 = 3,956,600

Design Data
Terminal Serviceability Index: 2.50
Soil. Supporkt: 3.50
Regional Factor: 1.40

PROPOSED FLEXIBLE PAVEMENT STRUCTURE

e s e e e e e e v o o

Thickness Structural Structural

Material mm (in.) Coefficient Value

9.5 mm Superpave 32 (1.26) 0.0173 055
1% mm Superpave 50 {1.97) 0.0173 0.86
25 mm Superpave 32 (1.26) 0.0173 055
93 (3.66) 0.0118 1.%0

Graded Aggregate Base 200 {72:87) 0.0063 1.26
Required SN = 4.80 Proposed SN = 4.32

>>> Proposed pavement is 10.1% Underdesign <<<

Remarks:
Prepared by Douglas Alan Smith - Dist Design Engr March 4, 2005
Date
Recommended
State Materials & Research Engineer Date
Approved

District Engineer Date




NOTICE OF LOCATION AND DESIGN APPROVAL

STP-0005-00 (831) Laurens County
P.I. Number 0005831

Notice is hereby given in compliance with Georgia Code 22-22-109 that the Georgia
Department of Transportation has approved the Location and Design of the above
project.

The date of location and design approval was M Ay / ‘? ZDOg
Ddte of Apﬁroval

The project proposes to realign S.R. 199 along Oakwood Drive to S.R. 29 in the City of
East Dublin. Traffic will be maintained on the existing alignments during construction.

Drawings of the proposed project are on file and are available for inspection at the
Georgia Department of Transportation.

Daniel P. Smith
Daniel.Smith@dot.state.ga.us
611 Firetower Rd.
Dublin, Georgia 31021

Any interested party may obtain a copy of the drawings or maps or plats or portions
thereof by paying a nominal fee and requesting in writing to:

GEORGE M. BREWER
PRECONSTRUCTION ENGINEER
P.O.BOX 8
TENNILLE, GEORGIA 31089
478-552-4629

Any written request or communication in reference to this project SHOULD include the
Project and PI numbers as noted at the top of this notice.



PROJECT NUMBER/COUNTY: Relocation of SR 199, Oakwood Drive to SR 29
STP-0005-00(831), Laurens County

P.l. NUMBER: Pl 0005831

This project is not shown in the FY 05 — 07 STIP because the phase(s) PE, ROW
and CST are outside the three (3) year range of the STIP. This project will be
added to the STIP when appropriate.

)y

STATE FRANSPORTATION PLANNING ADMINISTRATOR

DATE: 4-15-05



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
PROJECT CONCEPT REPORT

District Two Design Office
Project Number: STP-0005-00 (831)

County: Laurens
P. 1. Number: 0005831

Federal Route Number: None
State Route Number: SR 199
County Road Number: None

Recommendation for approval:
DATE _#= /#-05

DATE d/’/?L—Of :

District Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Improvement Program (RTP) and the State
Transportation Improvement Program (STIP).

DATE

State Transportation Planning Administrator
DATE

State Transportation Programming Engineer
DATE

Stazyﬂentalf’l_,ocation Engineer
= -
pate _S “C-oX i

State Traffic Safety and Design Engineer

DATE .

Project Review Engineer

DATE

State Bridge & Structural Design Engineer

Page 1




